COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 01/ 2020

ESTI MATE SUMVARY 09: 05: 30
CONTI D: C23000 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 23000- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TIME ALLOW 75 WORK DAYS
SH145 KEYSTONE- PLACERVI LLE RESURFACI NG & DEBRIS FLWM TIGC  PERCENT TIME: 100.00 ORI G TI ME ALLOW 75 WORK DAYS

PRQIECT NO NHPP145A- 080
SH145 KEYSTONE- PLACERVI LLE RESURFACI NG AND DEBRI S FLOW M TI .

NAME OF ROAD:
PRQIECT COUNTI ES: SAN M GUEL

CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 28/ 2020 DATE TI ME STARTED 04/27/2020
2273 RIVER ROAD DATE LET 03/ 05/ 2020 DATE WORK BEGAN
DATE AWARDED 03/ 12/ 2020 DATE TI ME STOPPED 08/21/2020
DATE CONTRACT EXECUTED 03/31/2020 DATE ACCEPTED 08/ 21/ 2020
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 04/ 27/2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 5,024, 422.25 PARTI Cl PATI NG $  5,024,422.25 $ 787, 521. 44
AWARD PRQJECT AMT: $  4,469,722.20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 5,024, 422. 25 787,521. 44
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,024, 422. 25 787, 521. 44
TOTAL CLAI MS: $ 0.00 RETAI NAGE -67,045. 83 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,957, 376. 42 787, 521. 44
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,957, 376. 42 787, 521. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE o % 77777 7 78;,757217. a4

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23000- BI D ESTI MATE RUN 09/ 01/ 2020
PRQJECT: NHPP145A- 080 ESTI MATE NO 0005 09: 05: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 BID I TEMS

0005 202-00009 *Tree Trimming 1. 000 1. 000
LS 0. 000 0. 00
5, 975. 00000 1. 000 5, 975. 00
0010 202-00015 Renoval of Headwal | 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1.000 750. 00
0015 202-00033  Renpval of Pipe 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0020 202- 00090 *Renoval of Delineator 335. 000 0. 000
EACH 335. 000 2,680.00
8. 00000 335. 000 2,680.00
0025 202-00220 Renpval of Asphalt Mat 271. 000 271. 000
Sy 0. 000 0. 00
59. 00000 271.000 15, 989. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 2,128. 000 2,028. 900
sy 99. 100 644. 15
6. 50000 2,128.000 13, 832. 00
0035 202-00250  *Renpval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
3.20000 0. 000 0. 00
0040 202-00810 Renoval of Ground Sign 12. 000 0. 000
EACH 12. 000 1, 800. 00
150. 00000 12. 000 1, 800. 00
0045 202-00821  *Renoval of Sign Panel 52.000 0. 000
EACH 52. 000 3,432.00
66. 00000 52. 000 3,432.00
0050 202-01130 *Renoval of Guardrail Type 3 50. 000 50. 000
LF 0. 000 0. 00
11. 50000 50. 000 575. 00
0055 202-01300 *Renpval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00

550. 00000 2.000 1, 100. 00



CONTI D

BI D | TEMS

CAT NO0200

0060 202- 04004

0065

203- 00000

0066

203- 00062

0067

203- 00060

0070

203- 00050

0075

203- 01140

0080

203- 01500

0085

203- 01582

0090

203- 01594

0095

203- 01597

0100 203-02330

C23000

NHPP145A- 080

23000-BID

| TEM
DESCRI PTI ON

*Plug Cul vert (Special)

Uncl assified Excavation

Enb Matl (CIP) (Spec) CMO#3 - Enbanknent (ClP)
(Special), Oaner provided
Enb Matl (CIP) CMO#3 - Enbanknment (ClP) Contractor

provi ded materi al

Unsui tabl e Materi al

Rol i ng

Bl adi ng

Truck (Dunp)

Conbi nati on Loader

Pot hol i ng

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
4, 400. 00000
131. 000
cy
23. 00000
3, 728. 000
cy
28. 00000
0. 000
cy
36. 50000
44. 000
cy
96. 00000
0. 000
HOUR
82. 00000
4. 000
HOUR
93. 00000
12. 000
HOUR
90. 00000
35. 000
HOUR
99. 00000
8. 000
HOUR
385. 00000
172. 000
HOUR

32. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

131. 000
0. 000
131. 000

0. 000
3, 728. 000
3, 728. 000

0. 000
0. 000
0. 000

44. 400
-0. 400
44. 000

0. 000
0. 000
0. 000

0. 000
4.000
4.000

0. 000
12. 000
12. 000

5. 000
30. 000
35. 000

8. 000
0. 000
8. 000

8. 000
164. 000
172. 000

Page 3

ESTI MATE RUN 09/ 01/ 2020

104, 384

- 38.

372.

1, 080

2,970

5,248

.00

.00

00

.00

40

.00

00

00

00

.00

00

09: 05: 30

AMOUNT

13, 200

3,013

104, 384

4,224

372.

1,080

3, 465

3,080

5,504

00

00

00

.00

00

.00

00

00

00

00

00



CONTI D: C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23000-BI D ESTI MATE RUN 09/ 01/ 2020
PRQIECT: NHPP145A- 080 ESTI MATE NO 0005 09: 05: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0105 206-00000  Structure Excavation 342. 000 332. 000
cY 10. 000 580. 00
58. 00000 342.000 19, 836. 00
0110 206- 00050 Structure Backfill (Special) 0. 000 0. 000
cY 0. 000 0. 00
240. 00000 0. 000 0.00
0115 206- 00065 Structure Backfill (FlowFill) 57. 000 46. 000
cY 11. 000 2,601.50
236. 50000 57. 000 13, 480. 50
0120 206-00100 Structure Backfill (Cdass 1) 78. 000 78. 000
cY 0. 000 0. 00
83. 00000 78.000 6,474.00
0125 207-00205  Topsoil 60. 000 46. 000
cY 14.000 1, 960. 00
140. 00000 60. 000 8, 400. 00
0130 208-00002 *Erosion Log Type 1 (12 Inch) 1, 465. 000 470. 000
LF 995. 000 4,477.50
4.50000 1, 465. 000 6,592. 50
0131 208-00035 *Aggr egat e Bag 36. 000 36. 000
LF 0. 000 0. 00
11. 00000 36. 000 396. 00
0135 208-00020 *Silt Fence 1, 424. 000 350. 000
LF 1,074.000 2,309.10
2.15000 1, 424.000 3,061. 60
0136 208-00207  Erosion Control Mnagenent CMO#3 Erosion Control 3. 000 0. 000
Managenent
DAY 3.000 1,575.00
525. 00000 3. 000 1,575.00
0140 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1.000
EACH 0. 000 0. 00
200. 00000 1.000 200. 00
0145 208-00103 *Renmpval and Di sposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00

54. 00000 0. 000 0. 00



CONTI D: C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23000-BI D ESTI MATE RUN 09/ 01/ 2020
PRQIECT: NHPP145A- 080 ESTI MATE NO 0005 09: 05: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0150 208-00105 *Renmpval and Di sposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
137. 00000 0. 000 0. 00
0155 208- 00106 Sweepi ng (Sedi ment Renoval ) 4. 000 4. 000
HOUR 0. 000 0. 00
400. 00000 4.000 1, 600. 00
0160 210-04200  *Adjust Quardrail 9, 475. 000 9, 475. 000
LF 0. 000 0. 00
7.30000 9, 475. 000 69, 167. 50
0165 212-00006 *Seedi ng (Native) 1.500 0. 376
ACRE 1.124 1, 405. 00
1, 250. 00000 1.500 1,875.00
0170 212-00032 *Soi | Condi tioning 1.500 0.376
ACRE 1.124 5, 058. 00
4,500. 00000 1.500 6, 750. 00
0175 213-00003 *Mil ching (Weed Free) 0. 400 0. 376
ACRE 0.024 50. 64
2,110. 00000 0. 400 844. 00
0180 213-00061  *Mulch Tackifier 75. 000 75. 200
LB -0. 200 -0.90
4.50000 75. 000 337.50
0181 213-00012 Spray-on Mil ch Bl anket 1.100 0. 000
ACRE 1.100 4,359.56
3, 963. 24000 1.100 4,359.56
0185 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 454. 000 454.000
Cl ass
Sy 0. 000 0. 00
4.15000 454. 000 1, 884.10
0190 240-00000 *Wldlife Biologist 6. 000 2.000
HOUR 4.000 500. 00
125. 00000 6. 000 750. 00
0195 304-02000 Aggregate Base Course (C ass 2) 207. 280 207. 280
TON 0. 000 0. 00

47.00000 207. 280 9,742.16



CONTI D: C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23000-BI D ESTI MATE RUN 09/ 01/ 2020
PRQIECT: NHPP145A- 080 ESTI MATE NO 0005 09: 05: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0200 304-06000  Aggregate Base Course (Cl ass 6) 348. 900 348. 900
TON 0. 000 0.00
58. 00000 348. 900 20, 236. 20
0205 304-09014  Aggregate Base Course (Special) 3, 526. 550 41. 860
TON 3, 484. 690 156, 811. 05
45. 00000 3, 526. 550 158, 694. 75
0206 700-70081 F/ A Provide Provide 1-1/2" Washed Aggregate for 1, 185. 430 0. 000
Tracki ng Pad
FA 1,185. 430 1,185.43
1. 00000 1, 185. 430 1, 185. 43
0210 403-00720 Hot M x Asphalt (Patching) (Asphalt) 97.510 90. 000
TON 7.510 1, 952. 60
260. 00000 97.510 25, 352. 60
0215 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 17,184. 790 17,184. 790
TON 0. 000 0.00
103. 00000 17, 184. 790 1,770, 033. 37
0220 403-36721 Hot M x Asphalt (Grading ST)(75) (PG 58-28) 10, 739. 390 10, 739. 390
TON 0. 000 0. 00
105. 00000 10, 739. 390 1,127, 635. 95
0225 411-10255 Emul sified Asphalt (Sl ow Setting) 9, 036. 000 9, 012. 000
GAL 24.000 108. 00
4.50000 9, 036. 000 40, 662. 00
0230 420-00112 Geotextile (Drainage) (Cass 1) 324.000 324.070
SY -0.070 -0.37
5. 25000 324.000 1,701. 00
0235 506-00212 Riprap (12 Inch) (Well-G aded) 16. 000 9. 000
CcY 7.000 1,575. 00
225. 00000 16. 000 3, 600. 00
0236 506-00206 Riprap (6 In) CMO®#3 Riprap (6 inch) 2.000 0. 000
cY 2.000 370. 00
185. 00000 2.000 370. 00
0240 506-00224 Riprap (24 Inch) (Well-graded) 269. 000 269. 400
CcY -0.400 -100. 00

250. 00000 269. 000 67, 250. 00



CONTI D: C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 23000- BI D ESTI MATE RUN 09/ 01/ 2020
PRQIECT NHPP145A- 080 ESTI MATE NO 0005 09: 05: 30
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 BID | TEMS
0245 507-00000 *Concrete Slope and Ditch Paving 19. 000 18. 900
CcY 0. 100 125. 50
1, 255. 00000 19. 000 23, 845. 00
0250 601-03000 *Concrete Cass D 31. 000 31. 400
cY -0.400 -786.00
1, 965. 00000 31. 000 60, 915. 00
0255 602-00020 *Reinforcing Steel (Epoxy Coated) 3, 139. 000 3, 139. 000
LB 0. 000 0. 00
2.30000 3, 139. 000 7,219.70
0260 603-01360 36 Inch Reinforced Concrete Pipe 48. 000 48. 000
LF 0. 000 0. 00
390. 00000 48. 000 18, 720. 00
0265 603-01480 48 Inch Reinforced Concrete Pipe 53. 000 52. 500
LF 0. 500 295. 00
590. 00000 53. 000 31, 270. 00
0266 700- 70081 F/ A Provide Provide 2 pair pipe restraint materials 0. 000 0. 000
FA 0. 000 0. 00
365. 87000 0. 000 0. 00
0267 700-70081 F/ A Provide Provide Type C Grates (4EA) and 18" and 2,837.180 0. 000
24" CWP materials
FA 2,837.180 2,837.18
1. 00000 2,837.180 2,837.18
0270 603-01600 60 Inch Reinforced Concrete Pipe 60. 000 60. 000
LF 0. 000 0. 00
750. 00000 60. 000 45, 000. 00
0275 603-05036 36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 250. 00000 1. 000 3, 250. 00
0276 605- 00060 6 In PP Underdrain 150. 000 0. 000
LF 150. 000 7,611. 00
50. 74000 150. 000 7,611.00
0277 700-70034 F/A CM#3 - 6 inch Pipe Extension Materials 964. 970 0. 000
FA 964. 970 964. 97
1. 00000 964. 970 964. 97



CONTI D: C23000

PCN: 23000-BID

PRQIECT NHPP145A- 080

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 BID I TEMS

0280 603- 70504 5x4 Foot Concrete Box Cul vert (Precast)

0285 604-00510

*Inlet Type D (10 Foot)

0290 606-00301

*Quardrail Type 3 (6-3 Post Spacing)

0295 606- 02003

*End Anchorage (Nonfl ared)

0300 607-11525

*Fence (Plastic)

0305 609-24004

*Qutter Type 2 (4 Foot)

0310 609-24006

*Qutter Type 2 (6 Foot)

0311 609-60011

Curb Ty 6 M CMO#3 Type 6M Curb

0315 612-00001 *Del i neator (Type

~

0320 612-00002

*Del i neator (Type II)

0325 612-00003 *Del i neator (Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
64. 000
LF
1, 350. 00000
1. 000
EACH
8, 250. 00000
50. 000
LF
60. 00000
2.000
EACH
4, 800. 00000
0. 000
LF
2. 85000
70. 000
LF
85. 00000
125. 000
LF
127. 00000
310. 000
LF
29. 00000
560. 000
EACH
22. 00000
32. 000
EACH
26. 00000
207. 000
EACH

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

64. 000
0. 000
64. 000

1. 000
0. 000
1.000

50. 000
0. 000
50. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

70. 000
0. 000
70. 000

124.500
0.500
125. 000

0. 000
310. 000
310. 000

0. 000
560. 000
560. 000

0. 000
32.000
32. 000

0. 000
207. 000
207. 000
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ESTI MATE RUN 09/ 01/ 2020

63

8,990

12,320

832.

6,210

.00

.00

.00

.00

.00

.00

00

00

00

09: 05: 30

AMOUNT

86, 400

8, 250

3,000

9, 600

5, 950

15, 875

8,990

12, 320

832.

6, 210

00

00

00

00

.00

00

00

00

00

00

00



CONTI D: C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23000-BI D ESTI MATE RUN 09/ 01/ 2020
PRQIECT: NHPP145A- 080 ESTI MATE NO 0005 09: 05: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0330 614-00011  *Sign Panel (Class I) 151. 000 0. 000
SF 151. 000 2,793.50
18. 50000 151. 000 2,793.50
0335 614-00012 *Sign Panel (Class Il) 335. 000 0. 000
SF 335. 000 7,537.50
22.50000 335. 000 7,537.50
0340 614-01512 *Steel Sign Support (2-1nch Round)(Post) 24.000 0. 000
LF 24.000 372.00
15. 50000 24.000 372.00
0345 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 2.000 192. 00
96. 00000 2.000 192. 00
0350 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 120. 000 0. 000
LF 120. 000 2, 040. 00
17. 00000 120. 000 2, 040. 00
0355 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 10. 000 0. 000
EACH 10. 000 2,300. 00
230. 00000 10. 000 2,300.00
0360 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0365 626- 00000 *Mobi | i zati on 1. 000 0.831
LS 0. 169 81, 120. 00
480, 000. 00000 1. 000 480, 000. 00
0370 626-01114  *Public Information Managenent (Tier |V) 117. 000 90. 000
DAY 27.000 1,323.00
49. 00000 117. 000 5,733.00
0375 627-00013 *Pavenment Marking Paint (H gh Build) 1, 647.000 0. 000
GAL 1, 647.000 64, 233. 00
39. 00000 1, 647. 000 64, 233. 00
0380 627-00013  *Pavenment Marking Paint (Hi gh Build) (Tenporary) 1, 804. 000 1, 804. 100
GAL -0.100 -3.25

32.50000 1, 804. 000 58, 630. 00



CONTI D: C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23000- BI D ESTI MATE RUN 09/ 01/ 2020
PRQIECT: NHPP145A- 080 ESTI MATE NO 0005 09: 05: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0385 627-30405 *Preformed Thernopl astic Pavement MarKking 255. 000 0. 000
Wor d- Synbol
( Y ) SF 255. 000 5,737.50
22.50000 255. 000 5,737.50
0390 630-00000  *Fl aggi ng 3, 646. 000 3,017. 250
HOUR 628. 750 14, 461. 25
23. 00000 3, 646. 000 83, 858. 00
0391 630- 00001 Pil ot Car Operation 258. 000 167. 500
HOUR 90. 500 4,298. 75
47.50000 258. 000 12, 255. 00
0395 630- 00007 *Traffic Control Inspection 36. 000 28. 000
DAY 8. 000 720. 00
90. 00000 36. 000 3, 240. 00
0400 630-00012 *Traffic Control Management 79. 000 62. 000
DAY 17. 000 11, 050. 00
650. 00000 79. 000 51, 350. 00
0405 630-80341  *Construction Traffic Sign (Panel Size A) 129. 000 116. 100
EACH 12.900 451. 50
35. 00000 129. 000 4,515. 00
0410 630-80342  *Construction Traffic Sign (Panel Size B) 20. 000 18. 000
EACH 2.000 70. 00
35. 00000 20. 000 700. 00
0415 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 660. 00
2, 200. 00000 3. 000 6, 600. 00
0420 630-80360  *Drum Channel i zi ng Device 55. 000 49. 500
EACH 5. 500 137.50
25. 00000 55. 000 1, 375. 00
0425 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 12. 000 10. 800
EACH 1. 200 48. 00
40. 00000 12. 000 480. 00
0430 630-80370 Barrier (Tenporary) 160. 000 144.000
LF 16. 000 1, 168. 00

73. 00000 160. 000 11, 680. 00



CONTI D

PREV QTY/

BI D | TEMS

CAT NO0200

0435 630-80380

0440

630- 85010

0445

630- 86810

0450

700- 70010

0455

700- 70016

0460

700-70018

0465

700- 70019

0470

700- 70023

0475

700- 70025

0480 700- 70060

C23000

23000-BID
NHPP145A- 080

| TEM
DESCRI PTI ON

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Traffic Signal

(Tenporary)

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/'A Quality Incentive Paynent

F/ A Adjust Utilities

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

300. 000

2.00000

0. 000

2, 000. 00000

0. 000

16, 000. 00000

0. 000

F A
1. 00000
0. 000

F A
1. 00000
121, 161. 480

F A
1. 00000
0. 000

F A
1. 00000
6, 585. 000

F A
1. 00000
110, 192. 700

F A
1. 00000
0. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

0
121, 161.
121, 161.

6, 585.
6, 585.

0
110, 192
110, 192

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
480
480

. 000
. 000
. 000

. 000

000
000

000
700
700

. 000
. 000
. 000
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60

121, 161.

6, 585

110, 192

.00

.00

.00

.00

48

.00

00

70

.00

09: 05: 30

AMOUNT

600

121, 161.

6, 585

110, 192

00

.00

.00

.00

.00

48

.00

00

70

.00



CONTI D:

CAT NO0200

0485 700-70111

CAT NO0400

0490 620-00002

0495 620- 00020

C23000
23000-BID
NHPP145A- 080

| TEM
DESCRI PTI ON

BI D | TEMS

Project First Program

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Field Office (Cass 2)

*Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 09/ 01/ 2020

ESTI MATE NO: 0005 09: 05: 30
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 4,977,222.25%  787,521.44$ 4,977, 222. 25
1. 000 1. 000
EACH 0. 000 0. 00
44, 000. 00000 1. 000 44, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
CAT 0400  CURRENT AMT $  47,200.00 $ 0.00$ 47, 200.00

PRQJECT TOTAL CURRENT AMI $

5,024,422.25$% 787,521.44 $ 5,024, 422. 25



